
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 272 
  Date: 2015-09-17  

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear    Noon:  clear      3:00 pm:  clear 

 Temperature:   7:30 am:   63°    Noon:  80°      3:00 pm:  86° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

Div. 05 

Div. 03 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Misc. Metals 

Concrete 

Tiling 

2 

0 

1 

1 

1 

0 

0 

1 

2 

0 

0 

0 

1 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

1 

4 

0 

1 

1 

2 

0 

0 

3 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 1 1 0 2 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
09 84 13 K & K 

Acoustical 

Ceiling 
1 0 0 1 

 
Div. 14 United Elevator Elevator 1 1 0 2 

 08 12 00 

08 14 00 

08 14 23 

TCI Doors 0 0 0 0 

Total:    10 7 1 18 
 
 

DAILY REPORT 

Activities Today: 

1) Electrical:  working in elevator pit to install switch, light and plug; installed conduit up to louver; continuing with light 

installation in drop down ceilings 

2) Elevator: continuing with elevator installation 

3) Labor:  assisting other trades; general site cleaning 

4) Acoustical Ceilings: continuing to install drop in ceiling tiles  

5) Tile: prepping and placing leveling compound on 2nd floor; installed tiles in janitor’s closets, break room, clerk’s vault 

6) Carpentry: continuing with wood trim around windows; installing framing around acoustic panels in coves 

7) Painting: applying top coat of paint in the basement vault 

8) Site: continuing with site grading around the building 

9) Plumbing: plumbers were on site installing bathroom faucets 



PHOTO INDEX 

 

 

Photo showing site work in progress for grading. 

 

Photo showing clerk’s office vault with tile in 

place. 

 

Photo showing leveling compound installed in 

the TV room. 

 

Photo showing tile installed in the server room. 



 

Photo showing the painter applying the top coat 

of paint in the basement vault. 

 

Photo showing electrician working on light 

fixtures. 

 

Photo showing floor leveling compound being 

installed on the 2nd floor hallway. 

 

Photo showing bathroom faucet in place. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo elevator construction in progress. 

 

Photo showing a collection of controls in the 

meeting hall.  The top is lighting control, the 

middle is HVAC and the bottom is the timer 

switch for the lights. 


